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ESTIMATE RUN 06/28/2011

ESTIMATE SUMMARY 15:40:07

CONTID: C17766         ESTIMATE NO: 0002 PROG 2005

PCN: 17766-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WEST VAIL PASS IMPROVE-PH PERCENT TIME:

PROJECT NO: IM0702-303                    

I-70 WEST VAIL PASS IMPROVE-PH

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 06/28/2011 DATE TIME STARTED 06/02/2011

1601 W. Belleview Ave. DATE LET 03/17/2011 DATE WORK BEGAN 06/06/2011

 DATE AWARDED 03/29/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/13/2011 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 06/02/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,589,223.06 PARTICIPATING $ $ 785,179.21

AWARD PROJECT AMT: 8,967,234.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -21,123.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,767.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.44

CALENDAR DAYS

CALENDAR DAYS

7.59%

9,785,793.85

785,179.21

764,056.01

744,288.13

$

$

$

$

803,429.21

0.00

803,429.21

99,580.80

903,010.01

-20,315.38

0.00

882,694.63

0.00

AMOUNT DUE 882,694.63 744,288.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 744,288.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

21.0 TIME ALLOW: 108

ORIG TIME ALLOW: 108
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

0.000

202-00035  
 

457.000

LF  

25.00000 0.000.000

0.00

0010 Removal of End Section 0.000

0.000

202-00037  
 

2.000

EACH

220.00000 0.000.000

0.00

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

971.000

SY  

7.00000 0.000.000

0.00

0020 *Removal of Asphalt Mat (Planing) 0.000

48,138.000

202-00240  
 

259,224.000

SY  

1.50000 72,207.0048,138.000

72,207.00

0025 Removal of Bridge Railing 0.000

0.000

202-00425  
 

1,598.000

LF  

26.00000 0.000.000

0.00

0030 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

1.000

L S 

3,700.00000 0.000.000

0.00

0035 Removal of Expansion Device 0.000

183.000

202-00504  
 

684.000

LF  

125.00000 22,875.00183.000

22,875.00

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

5.000

EACH

60.00000 0.000.000

0.00

0045 *Removal of Guardrail Type 4 0.000

1,416.000

202-01140  
 

26,995.000

LF  

8.00000 11,328.001,416.000

11,328.00

0050 Removal of Guardrail Type 4 (Special) (Scalloped Wall) 0.000

0.000

202-01140  
 

2,825.000

LF  

25.00000 0.000.000

0.00

0055 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

460.000

LF  

8.00000 0.000.000

0.00
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 0.000

1.000

202-01300  
 

19.000

EACH

330.00000 330.001.000

330.00

0065 Plug Culvert 0.000

0.000

202-04001  
 

1.000

EACH

5,200.00000 0.000.000

0.00

0070 Clean Culvert 0.000

0.000

202-04002  
 

3.000

EACH

7,000.00000 0.000.000

0.00

0075 Clean Inlet 0.000

0.000

202-04010  
 

1.000

EACH

1,700.00000 0.000.000

0.00

0080 Sawing Asphalt Material (6 Inch) 0.000

13,650.000

202-05026  
 

13,650.000

LF  

2.00000 27,300.0013,650.000

27,300.00

0085 *Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

43,500.000

LF  

2.00000 0.000.000

0.00

0090 Unclassified Excavation (Special) (Traction Sand 
Removal)

0.000

1,564.000

203-00040  
 

3,307.000

CY  

8.00000 12,512.001,564.000

12,512.00

0095 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

2,985.000

CY  

16.00000 0.000.000

0.00

0100 Blading 0.000

0.000

203-01500  
 

10.000

HOUR

108.00000 0.000.000

0.00

0105 Dozing 0.000

0.000

203-01550  
 

10.000

HOUR

120.00000 0.000.000

0.00

0110 Truck (Dump) 0.000

0.000

203-01582  
 

24.000

HOUR

95.00000 0.000.000

0.00



CONTID: C17766         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Front End Loader (Rubber Tire) 0.000

4.000

203-01590  
 

10.000

HOUR

110.00000 440.004.000

440.00

0120 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

155.00000 0.000.000

0.00

0125 Laborer 0.000

0.000

203-02330  
 

40.000

HOUR

25.00000 0.000.000

0.00

0130 Structure Excavation 0.000

0.000

206-00000  
 

1,338.000

CY  

17.00000 0.000.000

0.00

0135 Filter Material (Class B) 0.000

0.000

206-00520  
 

81.000

CY  

55.00000 0.000.000

0.00

0140 Shoring 0.000

0.000

206-01750  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0145 Topsoil 0.000

0.000

207-00205  
 

3,115.000

CY  

6.00000 0.000.000

0.00

0150 Stockpile Topsoil 0.000

0.000

207-00210  
 

3,115.000

CY  

4.00000 0.000.000

0.00

0155 *Erosion Log (12 Inch) 0.000

8,862.000

208-00002  
 

16,396.000

LF  

4.00000 35,448.008,862.000

35,448.00

0160 *Silt Fence 0.000

473.000

208-00020  
 

1,500.000

LF  

2.00000 946.00473.000

946.00

0165 *Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

1,000.00000 1,000.001.000

1,000.00
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2.000

EACH

2,100.00000 2,100.001.000

2,100.00

0175 *Removal and Disposal of Sediment (Labor) 0.000

6.000

208-00103  
 

52.000

HOUR

35.00000 210.006.000

210.00

0180 *Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

52.000

HOUR

60.00000 120.002.000

120.00

0185 Erosion Control Supervisor 0.000

13.000

208-00206  
 

100.000

DAY 

110.00000 1,430.0013.000

1,430.00

0190 *Reset Sign Panel 0.000

0.000

210-00815  
 

10.000

EACH

45.00000 0.000.000

0.00

0195 Adjust Manhole 0.000

0.000

210-04010  
 

6.000

EACH

400.00000 0.000.000

0.00

0200 *Modify Guardrail 0.000

0.000

210-04030  
 

605.000

LF  

16.00000 0.000.000

0.00

0205 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

7.240

ACRE

780.00000 0.000.000

0.00

0210 *Soil Conditioning 0.000

0.000

212-00032  
 

7.240

ACRE

1,500.00000 0.000.000

0.00

0215 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

7.240

ACRE

2,000.00000 0.000.000

0.00

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

90.000

LB  

5.00000 0.000.000

0.00
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

6.810

ACRE

4,800.00000 0.000.000

0.00

0230 *Soil Retention Blanket (Excelsior) 0.000

0.000

216-00015  
 

100.000

SY  

5.00000 0.000.000

0.00

0235 Aggregate Base Course (Class 6) 0.000

157.000

304-06007  
 

996.000

CY  

58.00000 9,106.00157.000

9,106.00

0240 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

30.000

CY  

63.00000 0.000.000

0.00

0245 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

40.000

SY  

200.00000 0.000.000

0.00

0250 *Hot Mix Asphalt (Grading SX) (75) 0.000

2,635.520

403-34701  
 

32,591.000

TON 

53.00000 139,682.562,635.520

139,682.56

0255 *Asphalt Cement Performance Grade (PG 58-28) 0.000

147.850

411-03352  
 

1,955.700

TON 

505.00000 74,664.25147.850

74,664.25

0260 *Emulsified Asphalt (Slow-Setting) 0.000

637.500

411-10255  
 

29,320.800

GAL 

1.00000 637.50637.500

637.50

0265 Geomembrane 0.000

0.000

420-00000  
 

472.000

SY  

3.00000 0.000.000

0.00

0270 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

650.000

SY  

3.00000 0.000.000

0.00

0275 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

360.000

SY  

3.00000 0.000.000

0.00
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Riprap (6 Inch) 0.000

0.000

506-00206  
 

20.000

CY  

100.00000 0.000.000

0.00

0285 Riprap (18 Inch) 0.000

0.000

506-00218  
 

24.000

CY  

100.00000 0.000.000

0.00

0290 Temporary Bridge Deck 0.000

0.000

509-08120  
 

1,938.000

SF  

1.00000 0.000.000

0.00

0295 Concrete Sealer 0.000

0.000

515-00400  
 

1,430.000

SY  

6.00000 0.000.000

0.00

0300 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

684.000

LF  

260.00000 0.000.000

0.00

0305 Elastomeric Concrete End Dam 0.000

0.000

518-02010  
 

257.000

CF  

280.00000 0.000.000

0.00

0310 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

440.000

SY  

80.00000 0.000.000

0.00

0315 Concrete Class B 0.000

0.000

601-01000  
 

2.600

CY  

1,500.00000 0.000.000

0.00

0320 Concrete Class D 0.000

0.000

601-03000  
 

34.900

CY  

900.00000 0.000.000

0.00

0325 Reinforcing Steel 0.000

0.000

602-00000  
 

282.000

LB  

3.00000 0.000.000

0.00

0330 Culvert Lining (24 Inch)(Special) (Cured-In-Place Pipe) 0.000

0.000

603-00025  
 

495.000

LF  

190.00000 0.000.000

0.00
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 24 Inch Steel End Section 0.000

0.000

603-30024  
 

1.000

EACH

600.00000 0.000.000

0.00

0340 12 Inch Flexible Pipe (Special) 0.000

0.000

603-61120  
 

105.000

LF  

130.00000 0.000.000

0.00

0345 24 Inch Flexible Pipe (Special) 0.000

0.000

603-61240  
 

688.000

LF  

140.00000 0.000.000

0.00

0350 Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

1.000

EACH

4,200.00000 0.000.000

0.00

0355 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

3,200.00000 0.000.000

0.00

0360 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

2.000

EACH

3,300.00000 0.000.000

0.00

0365 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

1.000

EACH

3,500.00000 0.000.000

0.00

0370 Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

1.000

EACH

4,800.00000 0.000.000

0.00

0375 French Drain 0.000

0.000

605-82200  
 

515.000

LF  

75.00000 0.000.000

0.00

0380 *Transition Type 3G 0.000

0.000

606-01370  
 

35.000

EACH

1,200.00000 0.000.000

0.00

0385 *Median Terminal 0.000

0.000

606-01460  
 

2.000

EACH

4,500.00000 0.000.000

0.00
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

24.000

EACH

2,000.00000 0.000.000

0.00

0395 Bridge Rail Type 7 (42") 0.000

0.000

606-10742  
 

1,598.000

LF  

120.00000 0.000.000

0.00

0400 *Guardrail Type 7 (Precast) 0.000

644.000

606-99999  
 

27,235.000

LF  

65.00000 41,860.00644.000

41,860.00

0400 MATERIAL ALLOWANCE Guardrail Type 7 (Precast) 3,680.000

-644.000LF  

32.80000 99,580.803,036.000

-21,123.20

0405 *Guardrail Type 7 (Precast) (Special) (Scalloped Wall) 0.000

0.000

606-99999  
 

2,825.000

LF  

70.00000 0.000.000

0.00

0410 Fence (Plastic) 0.000

0.000

607-11525  
 

460.000

LF  

8.00000 0.000.000

0.00

0415 *Fence Chain Link (60 Inch) 0.000

0.000

607-53160  
 

285.000

LF  

55.00000 0.000.000

0.00

0420 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

594.000

LF  

18.00000 0.000.000

0.00

0425 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

149.000

EACH

16.00000 0.000.000

0.00

0430 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

234.000

EACH

19.00000 0.000.000

0.00

0435 *Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

20,781.000

EACH

14.00000 0.000.000

0.00
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

160.000

SF  

22.00000 0.000.000

0.00

0445 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

13.000

EACH

300.00000 0.000.000

0.00

0450 *Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0455 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

505,000.00000 126,250.000.250

126,250.00

0460 Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

15,000.00000 3,750.000.250

3,750.00

0465 *Pavement Marking Paint 0.000

231.000

627-00001  
 

1,706.000

GAL 

30.00000 6,930.00231.000

6,930.00

0470 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

766.000

GAL 

65.00000 0.000.000

0.00

0475 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

9,042.000

SF  

11.00000 0.000.000

0.00

0480 *Flagging 0.000

1,392.000

630-00000  
 

5,220.000

HOUR

27.00000 37,584.001,392.000

37,584.00

0485 *Traffic Control Inspection 0.000

9.000

630-00007  
 

50.000

DAY 

150.00000 1,350.009.000

1,350.00

0490 *Traffic Control Management 0.000

12.000

630-00012  
 

100.000

DAY 

700.00000 8,400.0012.000

8,400.00
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

2.000

EACH

300.00000 0.000.000

0.00

0500 *Construction Traffic Sign (Panel Size A) 0.000

22.000

630-80341  
 

44.000

EACH

40.00000 880.0022.000

880.00

0505 *Construction Traffic Sign (Panel Size B) 0.000

47.500

630-80342  
 

95.000

EACH

50.00000 2,375.0047.500

2,375.00

0510 *Construction Traffic Sign (Panel Size C) 0.000

35.000

630-80343  
 

70.000

EACH

70.00000 2,450.0035.000

2,450.00

0515 *Construction Information Sign 0.000

1.500

630-80348  
 

3.000

EACH

900.00000 1,350.001.500

1,350.00

0520 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

4.000

EACH

6,000.00000 12,000.002.000

12,000.00

0525 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

2.500

630-80358  
 

5.000

EACH

900.00000 2,250.002.500

2,250.00

0530 *Drum Channelizing Device 0.000

50.000

630-80360  
 

100.000

EACH

25.00000 1,250.0050.000

1,250.00

0535 *Drum Channelizing Device (With Light) (Flashing) 0.000

50.000

630-80363  
 

100.000

EACH

37.00000 1,850.0050.000

1,850.00

0540 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

50.000

630-80364  
 

100.000

EACH

50.00000 2,500.0050.000

2,500.00

0545 *Portable Traffic Speed Monitor 0.000

1.000

630-80367  
 

2.000

EACH

4,400.00000 4,400.001.000

4,400.00
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PCN: 17766-BID    ESTIMATE RUN 06/28/2011

PROJECT: IM0702-303                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Concrete Barrier (Temporary) 0.000

1,257.500

630-80370  
 

3,500.000

LF  

8.00000 10,060.001,257.500

10,060.00

0555 *Traffic Cone 0.000

250.000

630-80380  
 

500.000

EACH

1.20000 300.00250.000

300.00

0560 *Channelizing Device (Special) 0.000

500.000

630-80390  
 

1,000.000

EACH

60.00000 30,000.00500.000

30,000.00

0565 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1.000

L S 

3,500.00000 3,500.001.000

3,500.00

0570 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

3.000

630-85040  
 

6.000

EACH

6,000.00000 18,000.003.000

18,000.00

0575 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

339,536.000

F A 

1.00000 0.000.000

0.00

0580 F/A Partnering 1,250.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 1,250.001,250.000

0.00

0585 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

266,000.000

F A 

1.00000 0.000.000

0.00

0590 F/A Incentive 0.000

0.000

700-70014  
 

475,990.000

F A 

1.00000 0.000.000

0.00

0595 F/A Fuel Cost Adjustment 0.000

181.110

700-70016  
 

71,892.000

F A 

1.00000 181.11181.110

181.11

0600 F/A Asphalt Cement Cost Adjustment 0.000

16,209.230

700-70019  
 

391,402.000

F A 

1.00000 16,209.2316,209.230

16,209.23
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

21,504.000

F A 

1.00000 0.000.000

0.00

0610 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0615 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 848,846.45726,892.4510,037,754.50CURRENT AMT0200 $ $ $

CAT NO0201 Traffic ITS 

0625 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

155.00000 0.000.000

0.00

0630 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

18.000

CY  

245.00000 0.000.000

0.00

0635 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0640 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

350.00000 0.000.000

0.00

0645 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

28.200

CY  

58.00000 0.000.000

0.00

0650 *Hot Mix Asphalt (Grading SX) (75) 0.000

111.120

403-34701  
 

111.120

TON 

53.00000 5,889.36111.120

5,889.36

0655 Asphalt Cement Performance Grade (PG 58-28) 0.000

6.040

411-03352  
 

6.040

TON 

505.00000 3,050.206.040

3,050.20
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0201 Traffic ITS 

0660 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

19.000

GAL 

1.00000 0.000.000

0.00

0665 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

31.500

LF  

500.00000 0.000.000

0.00

0670 *Drilling and Logging Bores 0.000

0.000

503-00400  
 

29.000

LF  

240.00000 0.000.000

0.00

0675 Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

115.000

LF  

65.00000 0.000.000

0.00

0680 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

4.000

EACH

80.00000 0.000.000

0.00

0685 *2 Inch Electrical Conduit (Plastic) 0.000

752.000

613-01200  
 

4,290.000

LF  

12.00000 9,024.00752.000

9,024.00

0690 *Meter Pole 0.000

2.000

613-06000  
 

3.000

EACH

2,100.00000 4,200.002.000

4,200.00

0695 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

8.000

EACH

1,000.00000 0.000.000

0.00

0700 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

31,000.00000 0.000.000

0.00

0705 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

1.500

SF  

60.00000 0.000.000

0.00

0710 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

15.000

LF  

77.00000 0.000.000

0.00
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CAT NO0201 Traffic ITS 

0715 Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

1.000

EACH

1,800.00000 0.000.000

0.00

0720 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

1.000

EACH

170,000.00000 0.000.000

0.00

0725 *Variable Message Sign LED (Speed Radar) 0.000

0.000

614-10148  
 

1.000

EACH

31,000.00000 0.000.000

0.00

0730 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

1.000

EACH

57,000.00000 0.000.000

0.00

0735 *Travel Time Indicator 0.000

0.000

614-80010  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0740 *Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

1.000

EACH

28,000.90000 0.000.000

0.00

0745 *Serial to IP Converter 0.000

0.000

614-86007  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0750 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

2,081.000

LF  

3.50000 0.000.000

0.00

0755 *Optical Transceiver 0.000

0.000

614-87020  
 

6.000

EACH

3,200.00000 0.000.000

0.00

0760 *Closed Circuit Television 0.000

0.000

614-87320  
 

2.000

EACH

5,500.00000 0.000.000

0.00

0765 *Closed Circuit Television Pole 0.000

0.000

614-87325  
 

2.000

EACH

2,600.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:07

CUMULATIVE
AMOUNT

CAT NO0201 Traffic ITS 

0770 *Video Decoder 0.000

0.000

614-87660  
 

2.000

EACH

7,000.00000 0.000.000

0.00

0775 *Video Encoder 0.000

0.000

614-87661  
 

2.000

EACH

7,000.00000 0.000.000

0.00

CAT 22,163.5622,163.56519,468.56CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0785 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0790 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 32,000.0015,000.0032,000.00CURRENT AMT0400 $ $ $

$ 903,010.01764,056.01$10,589,223.06$CURRENT AMTPROJECT TOTAL


